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CIO 51.5  TO 51 M4 Rational Tool Information Support Awarded CO ($5.58) $1,161,225.34 28-Jan-03 28-Feb-03

CIO 51.6  TO 51 Mod 5 Rational Tool Information Support A PMO $139,025.18 $1,300,250.52 07-Mar-03

Schools 77.2c  TO 77 W2 M2 COD-SIS FSA COTR $0.00 $0.00 SIS 17-Oct-02

Schools 79.3  TO 79 Mod 3 Portal Rollout Plan A Ptr $180,817.58 $4,076,579.84 $330,000.00

CIO 87.6  TO 87 Mod 3 Rev 1 SLC Deployment Awarded CO ($22.80) $605,398.46 28-Jan-03 21-Feb-03 Y 28-Feb-03

Students 99.3  99 WO1 Mod 1 Common Servicing for Borrowers A PMO $450,000.00 $3,304,436.94 $300,000.00 05-Mar-03

Financial Partners110.4  TO 110 Mod 2 FP Data Mart Operations Team FP

Students 113.2  TO 113 Mod 1 CMDM Transition Team Students

CFO 119.2  TO 119 Mod 1 FMS Transaction ID Awarded CO $77,764.00 $1,165,216.85 17-Jan-03 06-Feb-03

CIO 120.1  TO 120 Rev 1 Security and Privacy Support Awarded CO $0.00 $675,093.66 $230,000.00 Operations $230,000.00 02-Oct-02 20-Jan-03 24-Jan-03 17-Dec-02 05-Feb-03

Org Trans 121.2  TO 121 Mod 2 Learing Management System (LMS) FSA CO $333,324.00 $333,324.00 22-Jan-03

CFO 122.1  TO 122 Rev 1 ERM Ops FSA COTR $226,711.49 $226,711.49 $226,711.00 $50,000.00 06-Feb-03 24-Feb-03

CIO 123.2  Data Strategy A PMO $5,499,877.31 $5,499,877.31 $600,000.00 24-Jan-03 07-Feb-03 05-Mar-03

CIO 124.1  TO 124 Security Architecture Awarded CO $50,263.05 $50,263.05 28-Feb-03 04-Mar-03

COO 125.1  125 Rev 1 Contract Administration FSA COTR $799,975.11 $799,975.11 $800,000.00 $800,000.00 30-Dec-02 20-Feb-03 Y

COO 126.2  TO 126 Rev 1 Integration and Leadership Support FSA COTR $2,049,937.54 $2,049,937.54 $212,500.00 20-Feb-03 21-Feb-03 27-Feb-03 Y 06-Mar-03

Schools 127.2  Case Management Team Schools $3,500,000.00 $3,500,000.00 $90,000.00 24-Jan-03 07-Feb-03 06-Mar-03

CFO 128.1  TO 128 FMS to FMSS Data Transformation & Transfer Redesign FSA COTR $1,191,589.00 $1,191,589.00 $215,000.00 13-Feb-03

Org Trans 129.1  TO 129 FSA University Mod Support FSA CO $159,394.04 $159,394.04 23-Jan-03

CFO 130.1  TO 130 FMS Forms 2000 A PMO $977,932.27 $977,932.27 11-Mar-03

Students 131.1  ED PIN Reengineering Analysis A Ptr $848,746.22 $848,746.22 29-Jan-03 12-Feb-03 05-Mar-03

COO 132.2  132 Rev 2 Contract Management (Mar- Nov) FSA COTR $1,339,080.71 $1,339,080.71 10-Feb-03 20-Feb-03 04-Mar-03 24-Feb-03
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